
POSSIBLE 2008 RUBICON TRAIL PROJECTS 
 
Please rank these 1-5 (1 being lowest priority, 5 being highest priority) under each category and total them up in the right-most column. 
 
Jack Sweeny suggested this ranking system in 2007: 

1. (PL) potential physical loss of trail (does loss of section, put trail at risk? does bypass exist?) 
2. (EI) environmental improvement (what's the environmental risk of NOT doing it?) 
3. (Sf) safety (does section pose threat to user safety, as it exists?) 
4. (US) user satisfaction upon completion (will users consense that the result is good?) 
5. (St) story (how attractive is this, in terms of headlines?) 

 
ROC Brainstorm Session PL EI Sf US St Total 
• Big Sluice Drainage (perhaps 2009)        
• Little Sluice Work (later than 2009)        
• Winter camp - west of LS (2009 for big work, small projects available sooner)       
• Walker Hill – continue maintenance       
• Buck – Side Slope (check with SMUD, small improvements available sooner)       
• Wentworth – Phase II        
• Toilet at Loon Lake near spillway (CXT)       
• Placer County: Close bypasses above Cadillac Hill       
• Placer County: Diverting water off Cadillac Hill – water bars, bypasses       
• Placer County: Discuss rerouting trail to higher area near Miller Creek (was main trail long ago)       
• Wentworth Kiosk       
• Replace bottom-of-bowl range fencing with already-funded USFS grant       
• Rework rock-ramp off the slabs at the 2003 reroute away from Pleasant Lake       
• Signs and reflectors       

• Spider Lake to Buck, across the private slab bypass to True Old Sluice       
• Wentworth Springs to Ellis Creek, County to map centerline        

• Top of slab new bypass through brush just past gatekeeper       
       
FOTR Brainstorm Session       
• (HiLo’s) Water Bars – Tahoe Side (MAY – while it’s wet)        
• Water @ WW campground (1/4 mile west)        
• Rock Fill – Tahoe Side (1000 cubic yards of gravel) (RTP Grant)        
• Old Sluice – Top end rockfill work by the tree roots       
• Repeater House on private property for year-round HAM radio network       
• Kiosk Deck Railing        
• Bypass @ Alligator        
• Trailhead Signage        
       
Likely FOTR major work weekends for 2008: 



• May: (HiLo’s) Water Bars – Tahoe Side (MAY – while it’s wet) 
• July: Diverting water off Cadillac Hill – water bars, bypasses (JULY) 
 
FOTR plans another larger spring run-off tour to see where water is flowing in real-time. 


